

ERODE CITY MUNICIPAL CORPORATION

NUHM 2015-16

Roc.No.1869/3/NUHM/SHS/2015.....Dt.27.02.2015

Sl.No	Name of the Work	Estimate Amount	AS Date	Tender Date	Work Order Date	Expenditure	Current Stage
1	2	5	3	4	6	7	8
1	Construction of new primary health centre building at javuli nagar at W.No.3 at Zone-1.	6100000	27.02.2015	16.11.2015	19.11.2015		
2	Construction of new primary health centre building at E.B.P.Nagar at W.No.17 at Zone-2.	5900000	27.02.2015	16.11.2015	19.11.2015		Foundation work in progress
3	Construction of new primary health centre building at Gandhiji nagar OHT permises at W.No.24 at Zone-2.	5900000	27.02.2015	16.11.2015	19.11.2015		
4	Construction of new primary health centre building at Surampatti palayapalayam at W.No.35 at Zone-3.	6800000	27.02.2015	16.11.2015	19.11.2015		Roof laid